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ESTIMATE RUN 05/08/2007

ESTIMATE SUMMARY 08:07:27
CONTID: C15111R ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15111R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 24.0 DAYS TIME ALLOW: 90 WORK DAYS
29 Road/US 50 Intersection PERCENT TIME: 26.67 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: C 0501-049
29 Road/US 50 Intersection
NAME OF ROAD: 050Aa
PROJECT COUNTIES: MESA
CONTRACTOR:
K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 04/30/2007 DATE TIME STARTED 10/30/2006
5750 W. AIRPORT ROAD DATE LET 08/17/2006 DATE WORK BEGAN 10/30/2006
DATE AWARDED 08/22/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/07/2006 DATE ACCEPTED
SEDALIA CO 80135 303/791-3759 DATE NOTICE TO PROCEED 10/30/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  1,729,465.05 PARTICIPATING $ 27,500.00 $ 0.00
AWARD PROJECT AMT: ¢  1,513,637.25 NON-PARTICIPATING 1,026,235.50 388,892.20
PERCENT COMPLETE: 60.93% TOTAL EARNINGS 1,053,735.50 388,892.20
FUNDS AVAILABLE: $ 675,729.55 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,053,735.50 388,892.20
TOTAL CLAIMS: $ 0.00 RETATNAGE -22,704.56 -5,211.76
SECURITIES ENCUMBERED 22,704.56 5,211.76
NET EARNINGS 1,053,735.50 388,892.20
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,053,735.50 388,892.20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 388,892.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15111R-BID ESTIMATE RUN 05/08/2007
PROJECT: C 0501-049 ESTIMATE NO: 0004 08:07:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00015 REMOVAL OF HEADWALL 1.000 1.000
EACH 0.000 0.00
1,350.00000 1.000 1,350.00
0010 202-00019  REMOVAL OF INLET 3.000 3.000
EACH 0.000 0.00
1,000.00000 3.000 3,000.00
0015 202-00026  REMOVAL OF SLOPE AND DITCH PAVING 13.000 13.000
Sy 0.000 0.00
20.00000 13.000 260.00
0020 202-00033  REMOVAL OF PIPE 4.000 2.000
EACH 1.000 1,000.00
1,000.00000 3.000 3,000.00
0025 202-00037 REMOVAL OF END SECTION 3.000 2.000
EACH 1.000 200.00
200.00000 3.000 600.00
0030 202-00090 REMOVAL OF DELINEATOR 16.000 16.000
EACH 0.000 0.00
15.00000 16.000 240.00
0035 202-00204 REMOVAL OF CURB, GUTTER AND SIDEWALK 9.000 9.000
LF 0.000 0.00
25.00000 9.000 225.00
0040 202-00220 REMOVAL OF ASPHALT MAT 1,678.200 1,107.000
SY 571.200 7,425.60
13.00000 1,678.200 21,816.60
0045 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 6,201.000 0.000
Sy 0.000 0.00
4.25000 0.000 0.00
0050 202-00810 *REMOVAL OF GROUND SIGN 15.000 7.000
EACH 4.000 280.00
70.00000 11.000 770.00
0055 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,424.000 3,319.000
cy 0.000 0.00

27.00000 3,319.000 89,613.00
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PCN: 15111R-BID ESTIMATE RUN 05/08/2007
PROJECT: C 0501-049 ESTIMATE NO: 0004 08:07:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-00100 MUCK EXCAVATION 500.000 456.000
cy 0.000 0.00
22.00000 456.000 10,032.00
0065 203-01597 *POTHOLING 32.000 32.000
HOUR 0.000 0.00
175.00000 32.000 5,600.00
0070 208-00002 EROSION LOG (12 INCH) 210.000 190.000
LF 0.000 0.00
8.00000 190.000 1,520.00
0075 208-00007 EROSION LOG (8 INCH) 340.000 300.000
LF 0.000 0.00
5.00000 300.000 1,500.00
0080 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0085 208-00050 STORM DRAIN INLET PROTECTION 4.000 2.000
EACH 2.000 500.00
250.00000 4.000 1,000.00
0090 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.250
LS 0.500 1,750.00
3,500.00000 0.750 2,625.00
0095 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 3.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0100 210-00810 *RESET GROUND SIGN 6.000 4.000
EACH 0.000 0.00
250.00000 4.000 1,000.00
0105 210-04010 ADJUST MANHOLE 3.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0110 210-04050 ADJUST VALVE BOX 3.000 0.000
EACH 0.000 0.00

250.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 212-00006 *SEEDING (NATIVE) 1.700 0.000
ACRE 0.000 0.00
3,000.00000 0.000 0.00
0120 213-00004 *MULCHING (WEED FREE STRAW) 1.700 0.000
ACRE 0.000 0.00
1,500.00000 0.000 0.00
0125 213-00061 *MULCH TACKIFIER 255.000 0.000
1B 0.000 0.00
5.00000 0.000 0.00
0130 304-03000 AGGREGATE BASE COURSE (CLASS 3) 8,000.000 3,971.190
TON 2,091.340 41,826.80
20.00000 6,062.530 121,250.60
0135 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,722.450 1,216.350
TON 1,506.100 45,183.00
30.00000 2,722.450 81,673.50
0140 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 61.770 0.000
TON 61.770 26,869.95
435.00000 61.770 26,869.95
0145 403-34801 *HOT MIX ASPHALT (GRADING SX) (100) 2,707.000 0.000
TON 828.310 91,114.10
110.00000 828.310 91,114.10
0150 411-03345 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 159.600 0.000
TON 46.150 32,997.25
715.00000 46.150 32,997.25
0155 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 500.000 167.000
sy 0.000 0.00
10.00000 167.000 1,670.00
0160 503-00018  *DRILLED CAISSON (18 INCH) 48.000 32.000
LF 8.000 600.00
75.00000 40.000 3,000.00
0165 503-00036 *DRILLED CAISSON (36 INCH) 91.000 83.000
LF 8.000 2,200.00
275.00000 91.000 25,025.00
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PCN: 15111R-BID ESTIMATE RUN 05/08/2007
PROJECT: C 0501-049 ESTIMATE NO: 0004 08:07:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 601-01050 CONCRETE CLASS B (WALL) 2.000 0.000
cy 0.000 0.00
2,000.00000 0.000 0.00
0175 604-00305 INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0180 607-11580 FENCE (TEMPORARY) 276.000 276.000
LF 0.000 0.00
3.00000 276.000 828.00
0185 608-00000 CONCRETE SIDEWALK 21.000 0.000
sY 0.000 0.00
65.00000 0.000 0.00
0190 608-00010 CONCRETE CURB RAMP 20.000 0.000
sy 0.000 0.00
150.00000 0.000 0.00
0195 609-20010 CURB TYPE 2 (SECTION B) 20.000 19.000
LF 0.000 0.00
25.00000 19.000 475.00
0200 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 472.000 381.000
LF 0.000 0.00
20.00000 381.000 7,620.00
0205 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 227.000 227.000
LF 0.000 0.00
25.00000 227.000 5,675.00
0210 609-24004 GUTTER TYPE 2 (4 FOOT) 53.000 53.000
LF 0.000 0.00
30.00000 53.000 1,590.00
0215 609-24006 GUTTER TYPE 2 (6 FOOT) 20.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0220 609-24008 GUTTER TYPE 2 (8 FOOT) 61.000 0.000
LF 0.000 0.00

40.00000 0.000 0.00
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PCN: 15111R-BID ESTIMATE RUN 05/08/2007
PROJECT: C 0501-049 ESTIMATE NO: 0004 08:07:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0225 609-60011 CURB TYPE 6 (SECTION M) 62.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0230 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 4,257.000 0.000
SF 0.000 0.00
7.00000 0.000 0.00
0235 612-00001 *DELINEATOR (TYPE I) 26.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0240 612-00002 *DELINEATOR (TYPE II) 52.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0245 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,980.000 5,980.000
LF 0.000 0.00
8.50000 5,980.000 50,830.00
0250 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,889.000 1,889.000
LF 0.000 0.00
13.00000 1,889.000 24,557.00
0255 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0260 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 5.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0265 614-00011 *SIGN PANEL (CLASS I) 115.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0270 614-00012 *SIGN PANEL (CLASS II) 162.250 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0275 614-00200 *STEEL SIGN POST (U-2) 15.500 0.000
LF 0.000 0.00

5.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 317.750 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0285 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 32.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
150.00000 0.000 0.00
0290 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 2.000
EACH 6.000 2,700.00
450.00000 8.000 3,600.00
0295 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 27.000 2.000
EACH 25.000 16,750.00
670.00000 27.000 18,090.00
0300 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0305 614-72860 *PEDESTRIAN PUSH BUTTON 8.000 2.000
EACH 6.000 630.00
105.00000 8.000 840.00
0310 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 584.000 0.000
LF 584.000 5,986.00
10.25000 584.000 5,986.00
0315 614-72875 *LOOP DETECTOR WIRE 2,115.000 1,896.000
LF 0.000 0.00
2.50000 1,896.000 4,740.00
0320 614-72876 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 10.000 0.000
EACH 0.000 0.00
555.00000 0.000 0.00
0325 614-72895 *VEHICLE DETECTION SYSTEM (SINGLE CAMERA) 1.000 0.000
EACH 0.000 0.00
5,400.00000 0.000 0.00
0330 614-81011 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL 2.000 0.000
ONLY)
EACH 2.000 7,500.00
3,750.00000 2.000 7,500.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0335 614-81012 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) (INSTALL 3.000 0.000
ONLY)
EACH 3.000 15,840.00
5,280.00000 3.000 15,840.00
0340 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 10.000 0.000
EACH 10.000 8,800.00
880.00000 10.000 8,800.00
0345 614-85045 TRUCK WITH MOUNTED ATTENUATOR AND FLASHING ARROW PANEL 1.000 0.500
EACH 0.000 0.00
42,500.00000 0.500 21,250.00
0350 614-86000 *TRAFFIC SIGNAL CONTROLLER (MASTER) 1.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0355 614-86245 *CONTROLLER (TYPE 170E) 2.000 2.000
EACH 0.000 0.00
15,000.00000 2.000 30,000.00
0360 614-87020 *OPTICAL TRANSCEIVER 3.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0365 614-87406 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 0.000 0.000
LF 0.000 0.00
4.25000 0.000 0.00
0370 624-14015 *15 INCH CULVERT PIPE (CR 4) 133.000 133.000
LF 0.000 0.00
95.00000 133.000 12,635.00
0375 624-14018 18 INCH CULVERT PIPE (CR 4) 47.000 47.000
LF 0.000 0.00
95.00000 47.000 4,465.00
0380 624-14024 24 INCH CULVERT PIPE (CR 4) 99.000 99.000
LF 0.000 0.00
160.00000 99.000 15,840.00
0385 624-14030 30 INCH CULVERT PIPE (CR 4) 21.000 0.000
LF 0.000 0.00

185.00000 0.000 0.00
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PROJECT: C 0501-049 ESTIMATE NO: 0004 08:07:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0390 625-00000  *CONSTRUCTION SURVEYING 1.000 0.500
Ls 0.000 0.00
35,000.00000 0.500 17,500.00
0395 626-00000  *MOBILIZATION 1.000 0.545
Ls 0.364 54,600.00
150,000.00000 0.909 136,350.00
0400 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.000
Ls 0.500 3,100.00
6,200.00000 0.500 3,100.00
0405 627-00005  EPOXY PAVEMENT MARKING 47.000 0.000
GAL 0.000 0.00
155.00000 0.000 0.00
0410 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 321.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
13.00000 0.000 0.00
0415 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 924.000 0.000
LINE)
SF 0.000 0.00
12.00000 0.000 0.00
0420 629-01002  *SURVEY MONUMENT (TYPE 2) 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0425 630-00000  *FLAGGING 2,250.000 493.000
HOUR 232.250 5,109.50
22.00000 725.250 15,955.50
0430 630-00007  *TRAFFIC CONTROL INSPECTION 41.000 35.000
DAY 6.000 330.00
55.00000 41.000 2,255.00
0435 630-00012  *TRAFFIC CONTROL MANAGEMENT 90.000 45.000
DAY 13.500 6,750.00
500.00000 58.500 29,250.00
0440 630-80336  BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 0.000
EACH 5.000 875.00

175.00000 5.000 875.00
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0445 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 2.000
EACH 15.000 825.00
55.00000 17.000 935.00
0450 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 77.000 33.000
EACH 0.000 0.00
65.00000 33.000 2,145.00
0455 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
500.00000 1.000 500.00
0460 630-80360 DRUM CHANNELIZING DEVICE 180.000 52.500
EACH 37.500 825.00
22.00000 90.000 1,980.00
0465 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 4.000
EACH 0.000 0.00
30.00000 4.000 120.00
0470 630-80364 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 50.000 12.000
EACH 5.000 175.00
35.00000 17.000 595.00
0475 630-80380 TRAFFIC CONE 100.000 50.000
EACH 0.000 0.00
11.00000 50.000 550.00
0480 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70016 F/A FUEL COST ADJUSTMENT 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0490 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70025 F/A QUALITY INCENTIVE PAYMENT 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0500 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 4,155.500 4,155.500
FA 0.000 0.00
1.00000 4,155.500 4,155.50
0510 620-00012 FIELD LABORATORY (CLASS 2) CO 2 0.000 0.000
EACH 0.000 0.00
27,500.00000 0.000 0.00
0515 507-00000 CONCRETE SLOPE AND DITCH PAVING CO 2 2.000 1.100
cY 0.000 0.00
685.00000 1.100 753.50
0525 202-00033 REMOVAL OF PIPE REMOVAL OF EXG IRRIGATION PIPE AT STA 1.000 1.000
129+26
EACH 0.000 0.00
6,072.00000 1.000 6,072.00
0530 603-01240 24 INCH REINFORCED CONCRETE PIPE INSTALL 24" RCP 93.000 88.000
IRRIGATION PIPE AT STA 129+26
LF 0.000 0.00
237.00000 88.000 20,856.00
0535 700-70035 F/A AREA DRAIN CO#5 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 900-00007 ADDED ITEM (EACH)/ UPGADE PULL BOXES TO 18"X 30"X12" 10.000 10.000
CO#5
EACH 0.000 0.00
82.50000 10.000 825.00
0545 625-00001 CONSTRUCTION SURVEYING (HOURLY) EXTRA SURVEYING 26.500 5.000
ORDERED BY THE ENGINEER
HOUR 21.500 2,150.00
100.00000 26.500 2,650.00
0550 604-39005 MANHOLE SPECIAL (5 FOOT) ONE MANHOLE SHALL BE FITTED 2.000 0.000
WITH AN INLET GRATE
EACH 2.000 4,000.00
2,000.00000 2.000 4,000.00
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DESCRIPTION

CURRENT
QUANTITY/
UNITS
UNIT PRICE

QTY THIS PERIOD

FIELD LABORATORY

(DOLLAR) / PRICE REDUCTION FOR OVERWEIGHT
LOADS PER SPECIFICATIONS

CAT 0200

CONSTRUCTION ENGINEERING BID ITEMS

ADD FIELD LAB TO CATEGORY

CAT 0400

PROJECT TOTAL

-100.000

DOL

1.00000

CURRENT AMT

1.000
EACH

27,500.00000

CURRENT AMT

CURRENT AMT

08:07:27
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
-100.00

1,701,965.05 $

388,892.20% 1,026,235.50

27,500.00

0.00$ 27,500.00

1,729,465.05 $

388,892.20 $ 1,053,735.50



